
Removal  and  Refurbishment  (R  &  R)  
of  the  PHENIX  

Experiment  at  1008	

1	  6/30/2016	  

Weekly	  Planning	  Mee3ng:	  6/30/16	  
	  
	  

Paul	  Gianno8	  



Decommissioning	  Schedule	  

2	  6/30/2016	  

Major	  Tasks 	   	   	   	   	   	   	   	   	   	  Start	  Date	  	  	  	  	   	  Finish	  Date	  
	  
R&R	  Engineering,	  Prep	  and	  Planning 	   	   	   	   	   	  In	  Progress	   	  6/30/17	  
Ini3al	  Tasks	  Following	  Run	  16 	   	   	   	   	   	   	  6/27/16 	   	  7/15/16	  
Disassemble	  East	  Carriage 	   	   	   	   	   	   	   	  7/17/16 	   	  10/28/16	  
Remove	  Beampipe/replace	  with	  temp	  pipes	   	   	   	   	  7/17/16 	   	  11/30/16	  
Disassemble	  Muon	  Magnet	  South 	   	   	   	   	   	  8/1/16 	   	  12/30/16 	   	  	  
Disassemble	  Central	  Magnet	  

	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	   	   	  8/1/16 	   	  12/30/16	  
	   	  Part	  2	  (everything	  else) 	   	   	   	   	   	  6/30/17 	   	  11/10/17 	   	  	  

Disassemble	  West	  Carriage	  
	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	   	   	  8/1/16 	   	  12/30/16	  
	   	  Part	  2	  (everything	  else) 	   	   	   	   	   	  7/28/17 	   	  11/17/17 	   	  	  

Disassemble	  Muon	  Magnet	  North 	  	  
	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	   	   	  8/1/16 	   	  12/30/16	  
	   	  Part	  2	  (everything	  else) 	   	   	   	   	   	  9/25/17 	   	  3/9/17 	   	  	  

R&R	  Support	  Structures	  
	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	   	   	  8/1/16 	   	  12/30/16	  
	   	  Part	  2	  (everything	  else) 	   	   	   	   	   	  6/30/17 	   	  9/30/17	  

	  
Detailed	  Schedules	  for	  each	  of	  these	  major	  tasks	  are	  detailed	  on	  separate	  slides	  and	  in	  Work	  
Permits	  as	  indicated	  on	  next	  slide 	  	  
	  



R&R	  Engineering,	  Prep	  and	  Planning:	  
Work	  	  Plan	  and	  Work	  Permits	  

•  R&R	  of	  PHENIX	  Components 	   	   	   	  Overall	  workplan 	   	  D.	  Lynch/P.	  Gianno8	  (DONE)	  
•  Ini4al	  Tasks	  to	  prep	  for	  R&R	  a:er	  run	  16	   	   	  General:SDD-‐2016-‐002	  	   	  D.	  Lynch	  (Done)	  	  
•  Dismantle	  EC	   	   	   	   	   	   	  Enhanced:SDD-‐2016-‐003	   	  P.	  Gianno8/D.	  Phillips	  (needed	  by	  7/15)	  
•  EC	  &WC-‐	  DC	  East/West	   	   	   	   	  Enhanced:SDD-‐2016-‐004	   	  C.	  Biggs	  (needed	  by	  8/12)	  
•  EC	  &	  WC-‐	  Rich	  East	   	   	   	   	   	  Enhanced:SDD-‐2016-‐005	   	  R.	  Pisani	  (needed	  by	  8/26)	  
•  EC	  &	  WC-‐	  EM	  Cal	  PbSc	  East,	  PbGl	  	   	   	  Enhanced:SDD-‐2016-‐006	   	  R.	  Pisani	  (needed	  by	  9/1)	  
•  EC	  &	  WC-‐	  PC-‐3	  &	  TEC 	   	  	   	   	  Enhanced:SDD-‐2016-‐007	   	  R.	  Pisani	  (needed	  by	  8/19)	  
•  EC	  -‐	  TOF	  E	   	   	   	   	   	   	  Enhanced:SDD-‐2016-‐008	   	  R.	  Pisani	  (needed	  by	  9/16)	  
•  Remove	  and	  Preserve	  Beampipe	  	   	   	  Enhanced:SDD-‐2016-‐009 	  D.	  Lynch,	  D.	  Philips	  (needed	  by	  7/1)	  
•  Dismantle	  MMS	   	   	   	   	   	  Enhanced:SDD-‐2016-‐0010	   	  P.	  Gianno8/D.	  Phillips	  (needed	  by	  7/8)	  
•  MMS&MMN	  -‐	  MPC-‐Ex	  South/North	   	   	  Enhanced:SDD-‐2016-‐011 	  D.	  Lynch	  (needed	  by	  7/15)	  	  
•  MMS&MMN	  -‐	  MPC	  South/North	   	   	  Enhanced:SDD-‐2016-‐012	   	  D.	  Lynch	  (needed	  by	  7/22)	  
•  MMS&MMN	  -‐	  MuTr	  Sta	  1South/North	   	   	  Enhanced:SDD-‐2016-‐013 	  C.	  Biggs	  (needed	  by	  9/9)	  
•  MMS&MMN	  -‐	  MuTr	  Sta	  2	  &	  3	  South/North	   	   	  Enhanced:SDD-‐2016-‐014 	  C.	  Biggs	  (needed	  by	  10/7)	  
•  Dismantle	  WC	   	   	   	   	   	   	  Enhanced:SDD-‐2016-‐015	   	  P.	  Gianno8/D.	  Phillips	  (not	  needed	  un3l	  2017)	  
•  WC	  -‐	  Aerogel	   	   	   	   	   	   	  Enhanced:SDD-‐2016-‐016	   	  R.	  Pisani	  (needed	  by	  12/16)	  
•  WC	  -‐	  TOF	  W	   	   	   	   	   	   	  Enhanced:SDD-‐2016-‐017	   	  C.	  Biggs	  (not	  needed	  un3l	  2017)	  
•  Dismantle	  CM	   	   	   	   	   	   	  Enhanced:SDD-‐2016-‐018	   	  P.	  Gianno8/D.	  Phillips	  (not	  needed	  un3l	  2017)	  
•  CM	  -‐	  F/VTX	   	   	   	   	   	   	  Enhanced:SDD-‐2016-‐019	   	  D.	  Lynch	  (needed	  by	  7/9)	  
•  CM	  -‐	  BBC	  N&S	   	   	   	   	   	   	  Enhanced:SDD-‐2016-‐020	   	  D.	  Lynch	  (needed	  by	  7/22)	  
•  CM	  -‐	  RPC1	  N&S	   	   	   	   	   	   	  Enhanced:SDD-‐2016-‐021	   	  D.	  Lynch	  (needed	  by	  7/15)	  
•  Dismantle	  MMN	  	   	   	   	   	   	  Enhanced:SDD-‐2016-‐022	   	  P.	  Gianno8/D.	  Phillips	  (not	  needed	  un3l	  2017)	  
•  R&R	  IR	  and	  Non-‐IR	  Support	  Structures	  	   	   	  Enhanced:SDD-‐2016-‐023	   	  P.	  Gianno8/D.	  Phillips/R.	  Pisani	  	  (needed	  by	  7/15)	  
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R&R	  Engineering,	  Prep	  and	  Planning:	  
Li^ing	  Fixtures,	  pla_orms	  and	  other	  equipment	  needed	  for	  disassembly,	  etc	  

6/30/2016	   4	  

R&R	  Engineering,	  Prep	  and	  Planning 	   	   	   	  No	  li^	  fixtures,	  pla_orms	  or	  other	  equipment	  needed	  
	  
Ini3al	  Tasks	  Following	  Run	  16 	   	   	   	   	  All	  li^s	  performed	  with	  standard	  rigging	  hardware,	  no	  scaffolding	  	  

	   	   	   	   	   	   	   	  required	  (use	  manli^s),	  no	  special	  equipment	  required.	  Refer	  to	  	  
	   	   	   	   	   	   	   	  work	  permit	  for	  details	  
	  	  

Disassemble	  East	  Carriage	   	   	   	   	   	  Exis3ng	  EC	  pla_orms	  used	  to	  access	  racks	  and	  services	  for	  disassembly	  and	  	  
	   	   	   	   	   	   	   	  removal.	  RICH	  li^ing	  fixture	  to	  be	  refurbished	  and	  used	  to	  remove	  RICH	  	  

	  
Remove	  Beampipe/replace	  with	  temp	  pipes	   	   	   	  All	  li^s	  performed	  with	  standard	  rigging	  hardware,	  no	  scaffolding	  	  

	   	   	   	   	   	   	   	  required	  (use	  manli^s),	  no	  special	  equipment	  required.	  Refer	  to	  	  
	   	   	   	   	   	   	   	  work	  permit	  for	  details	  will	  use	  sta3on	  Mu	  Tr	  1	  scaffolding	  in	  	  
	   	   	   	   	   	   	   	  north	  and	  south	  CM	  to	  Muon	  Magnet	  gaps.	  Manli^s	  and	  MuTr	  sta3on	  1	  	  
	   	   	   	   	   	   	   	  scaffold	  to	  be	  used	  to	  install	  temporary	  BP	  
	  	  

Disassemble	  Muon	  Magnet	  South 	   	   	   	   	  Standard	  rigging	  hardware	  used	  for	  MuTr	  electronics,	  lampshades	  and	  other	  
	   	   	   	   	   	   	   	  structural	  parts;	  MPC	  and	  MPC-‐Ex	  have	  special	  tools	  available	  to	  remove	  them,	  
	   	   	   	   	   	   	   	  MuTr	  vacuum	  li^	  fixtures	  need	  to	  be	  refurbished;	  MMS	  internal	  custom	  
	   	   	   	   	   	   	   	  scaffolding	  is	  available	  for	  removing	  internal	  MuTr	  sta	  2&3	  detectors	  and	  
	   	   	   	   	   	   	   	  electronics 	   	   	   	   	   	   	   	  	  

Disassemble	  Central	  Magnet	  
	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	  Standard	  rigging	  equipment	  needed	  to	  remove	  racks,	  BBC’s,	  RPC1’s,	  	  pla_orms	  and	  	  	  
	   	  Part	  2	  (everything	  else) 	   	   	   	  TBD	  
	   	  	  

Disassemble	  West	  Carriage 	   	   	   	   	   	  	  	  
	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	  TBD	  
	   	  Part	  2	  (everything	  else) 	   	   	   	  TBD	  

	  
Disassemble	  Muon	  Magnet	  North 	   	   	   	   	  	  

	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	  TBD	  
	   	  Part	  2	  (everything	  else) 	   	   	   	  TBD	  

	  
R&R	  Support	  Structures 	   	   	   	   	   	   	   	  	  

	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	  TBD	  
	   	  Part	  2	  (everything	  else) 	   	   	   	  TBD	  



R&R	  Engineering,	  Prep	  and	  Planning:	  
Contracts,	  Storage	  areas,	  Disposi3on	  of	  detector	  equipment	  plans	  
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R&R	  Engineering,	  Prep	  and	  Planning 	   	   	   	  No	  needed	  storage	  areas,	  contracts	  or	  material	  disposi3on	  	  needed	  for	  these	  tasks	  	  
	  
Ini3al	  Tasks	  Following	  Run	  16 	   	   	   	   	  No	  needed	  storage	  areas,	  contracts	  or	  material	  disposi3on	  	  needed	  for	  these	  tasks	  	  

	  	  
Disassemble	  East	  Carriage	   	   	   	   	   	  Contracts,	  storage	  areas,	  and	  equipment	  disposi3on	  needs	  for	  these	  tasks	  are	  TBD	   	  	  	  
	  
Remove	  Beampipe/replace	  with	  temp	  pipes	   	   	   	  Contracts,	  storage	  areas,	  and	  equipment	  disposi3on	  needs	  for	  these	  tasks	  are	  TBD	  	  

	  	  
Disassemble	  Muon	  Magnet	  South 	   	   	   	   	  Contracts,	  storage	  areas,	  and	  equipment	  disposi3on	  needs	  for	  these	  tasks	  are	  TBD	   	  

	   	   	   	   	   	   	   	  	  
Disassemble	  Central	  Magnet	  

	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	  Contracts,	  storage	  areas,	  and	  equipment	  disposi3on	  needs	  for	  these	  tasks	  are	  TBD	  	  
	   	  Part	  2	  (everything	  else) 	   	   	   	  Contracts,	  storage	  areas,	  and	  equipment	  disposi3on	  needs	  for	  these	  tasks	  are	  TBD	  
	   	  	  

Disassemble	  West	  Carriage 	   	   	   	   	   	  	  	  
	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	  Contracts,	  storage	  areas,	  and	  equipment	  disposi3on	  needs	  for	  these	  tasks	  are	  TBD	  
	   	  Part	  2	  (everything	  else) 	   	   	   	  Contracts,	  storage	  areas,	  and	  equipment	  disposi3on	  needs	  for	  these	  tasks	  are	  TBD	  
	   	  	  

Disassemble	  Muon	  Magnet	  North 	   	   	   	   	   	   	   	   	   	   	   	   	   	   	  
	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	  Contracts,	  storage	  areas,	  and	  equipment	  disposi3on	  needs	  for	  these	  tasks	  are	  TBD	  
	   	  Part	  2	  (everything	  else) 	   	   	   	  Contracts,	  storage	  areas,	  and	  equipment	  disposi3on	  needs	  for	  these	  tasks	  are	  TBD	  
	   	  	  

R&R	  Support	  Structures 	   	   	   	   	   	  	  	  
	   	  Part	  1	  (things	  that	  can	  be	  done	  early) 	   	  Contracts,	  storage	  areas,	  and	  equipment	  disposi3on	  needs	  for	  these	  tasks	  are	  TBD	  
	   	  Part	  2	  (everything	  else) 	   	   	   	  Contracts,	  storage	  areas,	  and	  equipment	  disposi3on	  needs	  for	  these	  tasks	  are	  TBD	  



R&R	  Engineering,	  Prep	  and	  Planning	  

6	  

  
• Liaison	  Engineer	  and	  Physicist	  	  -‐	  	  Dave	  Phillips/Mike	  Sivertz	  	  
• Li^ing	  Fixtures,	  Scaffolding,	  Equipment	  Required	  to	  Disassemble	  –	  Efforts	  to	  iden3fy	  and	  prep	  in	  progress	  
• Work	  Plans	  for	  Disassembly	  –	  23	  WP’s	  iden3fied	  1	  done,	  22	  in	  progress	  
• Contracts	  for	  Disassembly	  and	  Disposal	  –	  Iden3fying	  needs	  	  in	  progress	  	  
• Specify	  and	  Prepare	  Storage	  Areas	  -‐	  	  912	  RPC	  tent	  area	  and	  adjacent	  area	  requested	  
• Determine	  Disposi3on	  of	  Non-‐PHENIX/DOE	  Equipment	  –	  M.	  Chiu	  has	  list	  

Note:	  no	  equipment	  or	  components	  of	  any	  kind	  to	  leave	  
PHENIX	  domain	  without	  signed	  permission	  from	  	  
the	  sPHENIX	  Project	  Manager	  (E.	  O’Brien).	  
	  
PHENIX	  Domain	  is	  1008	  area	  and	  any	  storage	  areas	  at	  CAD	  
designated	  for	  storage/disassembly	  and	  prep	  for	  	  
disposi?on	  by	  the	  sPHENIX	  Project	  Manager	  (E.	  O’Brien).	  
 
  
In Progress:  All items to be completed in time
 to meet schedule requirements
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Ini3al	  Tasks	  Following	  Run	  16 
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 Details are documented in PHENIX R&R Initial Tasks work permit:  SDD-‐2016-‐002	  
	   
• Purge	  Flammable	  Gas	  &	  Disconnect	  Gas	  Lines 	   	   	   	   	   	  Done 	   	  	  
• Open	  &	  Remove	  Shield	  Wall 	   	   	   	   	   	   	   	   	  6/27-‐6/30	  
• Remove	  MuID	  Collars 	   	   	   	   	   	   	   	   	   	  6/30-‐7/1	  
• MMS	  move	  south 	   	   	   	   	   	   	   	   	   	  7/11-‐7/12	  
• Remove	  dumbwaiter	  &	  ladder,	  fold	  Pla_orms 	   	   	   	   	   	  6/29-‐6/30	  
• Disconnect	  EC 	   	   	   	   	   	   	   	   	   	   	  6/30-‐7/1	  
• Move	  East	  Carriage	  to	  AH 	   	   	   	   	   	   	   	   	  7/5-‐7/7	  
• Un-‐fold	  EC	  Pla_orms 	   	   	   	   	   	   	   	   	   	  7/7-‐7/12	  
• Move	  MuId	  Collars	  to	  AH	  	   	   	   	   	   	   	   	   	   	  7/13-‐7/15	  
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Disassemble	  East	  Carriage	  
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Details to be documented in EC disassembly work permit:  SDD-‐2016-‐003	  (and	  referenced	  WP’s	  as	  indicated	  below)	  
   
Remove	  EC	  Experimental	  Cables	  	  	  	   	   	   	  	  7/18-‐7/29	  
Strip	  unwanted	  Electronics	  from	  EC	  Racks 	   	  (to	  be	  done	  at	  storage	  area,	  as	  3me/resources	  permit)	  

Move	  EC	  Electronics	  Racks	  to	  Storage	   	   	  8/1-‐8/12	  
Remove	  EC	  Pla_orms 	   	   	   	   	  8/1-‐8/12	  
Remove	  and	  dispose	  DC	  East	  &	  PC1	  East 	   	  8/15-‐8/19	  

	  (see	  Work	  Permit	  SDD-‐2016-‐004	  for	  details	  on	  these	  tasks)	  

Remove	  and	  dispose	  PC3	  East	  &	  TEC 	   	   	  8/22-‐8/26	  
	  (see	  Work	  Permit	  SDD-‐2016-‐007	  for	  details	  on	  these	  tasks)	  

Remove	  and	  dispose	  RICH	  East	  (save	  PMT's) 	  8/29-‐9/2	  
	  (see	  Work	  Permit	  SDD-‐2016-‐005	  for	  details	  on	  these	  tasks)	  

Remove	  and	  dispose	  EM	  Cal:	  PbSC	  East,	  PbGl 	  9/6-‐9/16	  
	  (see	  Work	  Permit	  SDD-‐2016-‐006	  for	  details	  on	  these	  tasks)	  

Remove	  and	  dispose	  TOF-‐E 	   	   	   	  9/19-‐9/23 	   	   	   	  	  
	  (see	  Work	  Permit	  SDD-‐2016-‐008	  for	  details	  on	  these	  tasks)	  

Remove	  EC	  Tray,	  Power	  Cables	  &	  Lights 	   	  9/26-‐9/30	  
Strip	  EC	  Copper	  Gas	  &	  Water	  Lines 	   	   	  10/3-‐10/7	  
Remove	  EC	  Steel	  Frame 	   	   	   	   	  10/10-‐10/14	  
Disposal/Storage	  of	  EC	  Materials 	   	   	  10/17-‐10/28 

   

14 weeks 

6/30/2016	  



Remove	  Beampipe	  (“BP”)/Replace	  With	  Temp	  BP	  
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Close	  PHENIX	  Isola3on	  valves	   	   	   	   	   	   	   	   	   	  7/5-‐7/8/2016 	  	  
Fill	  PHENIX	  BP	  with	  N2	  at	  atmospheric	  pressure 	   	   	   	   	   	  7/5-‐7/8/2016	  
Disconnect,	  remove	  and	  store	  south	  5”	  Spool	  BP 	   	   	   	   	   	  7/5-‐7/8/2016	  
Disconnect	  south	  bellows	  from	  PHENIX	  south	  3”	  to	  40	  mm	  reducer	  BP 	   	  7/18-‐7/19/2016 	  	  
Remove	  and	  store	  	  south	  5”	  to	  3”	  reducer	  BP	  and	  south	  bellows 	   	   	  8/17-‐8/19/2016	   	  	  
Remove	  and	  store	  	  south	  3”	  to	  40	  mm	  reducer	  BP 	   	   	   	   	   	  8/9-‐8/10/2016	  
Remove	  and	  store	  	  central	  Al/Be	  BP 	   	   	   	   	   	   	   	  8/22-‐8/23/2016 	  	  
Remove	  and	  store	  	  north	  3”	  to	  40	  mm	  reducer	  BP 	   	   	   	   	   	  8/24-‐8/25//2016	  
Remove	  and	  store	  	  north	  5”	  to	  3”	  reducer	  BP	  and	  north	  bellows 	   	   	  11/14-‐11/15/2016	  
Design	  temporary	  5”	  replacement	  BP’s	  and	  BP	  stands 	   	   	   	   	  6/13-‐8/5/2016	  
Fabricate	  temporary	  5”	  replacement	  BP’s	  and	  BP	  stands	  (central	  shops) 	   	  8/8-‐10/28/2016	  
Install	  temporary	  5”	  replacement	  BP’s	  and	  BP	  stands 	   	   	   	   	  11/14-‐11/18/2016	  	  
Bakeout	  5”	  replacement	  BP’s 	   	   	   	   	   	   	   	   	  11/21-‐12/12/2016	  
	  
	  
	  

Details to be documented in BP remove & preserve work permit:  SDD-‐2016-‐009	  	  



Disassemble	  Muon	  Magnet	  South	  
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 Details to be documented in MMS disassembly work permit:  SDD-‐2016-‐010	  (and	  referenced	  WP’s	  as	  indicated	  below)	  
	  
Install	  scaffolding	  in	  sta3on	  1	  gap 	   	   	   	   	   	  7/13-‐7/15/2016	  
Remove	  and	  store	  MPC-‐Ex	  South 	   	   	   	   	   	  7/18-‐7/22/2016	  

(see	  Work	  Permit	  SDD-‐2016-‐011	  for	  details	  on	  these	  tasks)	  	  	  
Remove	  and	  store	  MPC	  South 	   	   	   	   	   	  7/25-‐7/29/2016	  

	  (see	  Work	  Permit	  SDD-‐2016-‐012	  for	  details	  on	  these	  tasks)	  
Remove	  east	  ver3cal	  lamp	  shade 	   	   	   	   	   	  7/25-‐7/29/2016	  
Strip	  unwanted	  Electronics	  from	  MMS	  Racks	  &	  Dispose 	   	   	  8/1-‐8/5/2016	  
Move	  MMS	  Racks	  to	  Storage	   	   	   	   	   	   	  8/8-‐8/12/2016	  
Move	  MMS	  to	  AH 	   	   	   	   	   	   	   	  8/8-‐8/9/2016	  
Remove	  Experimental	  Cables 	   	   	   	   	   	  8/10-‐8/19/2016	  
Remove	  all	  MMS	  Tray,	  Power	  Cables	  &	  Lights 	   	   	   	  8/22-‐8/26/2016	  
Remove	  MuTrigger	  Pla_orm	  &	  Dispose 	   	   	   	   	  8/29-‐9/2/2016	  
Remove	  Eyebrow	  Pla_orm	  &	  Dispose 	   	   	   	   	  9/6-‐9/9/2016	  
Remove	  and	  dispose	  MuTr	  sta3on	  1	  South 	   	   	   	   	  9/12-‐9/16/2016	  

	  (see	  Work	  Permit	  SDD-‐2016-‐013	  for	  details	  on	  these	  tasks)	  
Remove	  MMS	  Upper	  4	  Lamp	  Shades 	   	   	   	   	  9/19-‐9/23/2016	  
Build	  MMS	  Internal	  Access	  Scaffold 	   	   	   	   	   	  9/26-‐9/30/2016	  
Remove	  MMS	  Exp	  Cables 	   	   	   	   	   	   	  10/3-‐10/7/2016 	  	  
Remove	  &	  Dispose	  MuTr	  Sta3ons	  2	  &	  3	  South	  &	  Support	  Structure 	  10/10-‐10/28/2016	  

	  (see	  Work	  Permit	  SDD-‐2016-‐014	  for	  details	  on	  these	  tasks)	  
Remove	  MMS	  Internal	  Work	  Pla_orms 	   	   	   	   	  10/31-‐11/4/2016	  
Remove	  MMS	  Cooling	  Water	  Piping	  &	  Hosing 	   	   	   	  11/7-‐11/11/2016	  
Remove	  MMS	  Teacup 	   	   	   	   	   	   	  11/14-‐11/18/2016	  
Remove	  MMS	  Coils 	   	   	   	   	   	   	   	  11/21-‐12/2/2016	  
Disassemble	  MMS	  Steel	  &	  Lead	  (all	  pieces	  under	  40T) 	   	   	  12/5-‐12/9/2016	  
Disposal/Storage	  of	  MMS	  Materials       12/12-12/16/2016 

~22 weeks: 
Finish before run 17 
 

6/30/2016	  
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Things	  that	  can	  be	  done	  early:	  	  
CM,	  WC,	  MMN,	  Other	  Infrastructure	  

CM	  
	  Remove	  and	  Store	  FVTX/VTX	  south	  (see	  Work	  Permit	  SDD-‐2016-‐019	  for	  details	  on	  these	  tasks) 	   	  7/11-‐7/15/2016	  
	  Remove	  and	  dispose	  RPC1	  south	  (see	  Work	  Permit	  SDD-‐2016-‐021	  for	  details	  on	  these	  tasks) 	   	  7/18-‐7/22/2016	   	  	  
	  Remove	  and	  Store	  BBC	  south	  (see	  Work	  Permit	  SDD-‐2016-‐020	  for	  details	  on	  these	  tasks)	   	   	  7/25-‐7/29/2016	  
	  Remove	  Sta3on	  1	  south	  scaffolding 	   	   	   	   	   	   	   	   	  8/1-‐8/5/2016	  
	  Move	  CM	  south	   	   	   	   	   	   	   	   	   	   	   	  8/10-‐8/12/2016	  	  
	  Install	  Sta3on	  1	  north	  scaffolding 	   	   	   	   	   	   	   	   	  8/15-‐8/19/2016	  
	  Remove	  and	  dispose	  RPC1	  north	  (see	  Work	  Permit	  SDD-‐2016-‐019	  for	  details	  on	  these	  tasks) 	   	  8/22-‐8/26/2016	  
	  Remove	  and	  Store	  BBC	  north	  (see	  Work	  Permit	  SDD-‐2016-‐019	  for	  details	  on	  these	  tasks) 	   	   	  8/29-‐9/2/2016 	   	  	  
	  Remove	  Sta3on	  1	  north	  scaffolding 	   	   	   	   	   	   	   	   	  9/6-‐9/9/2016	  
	  Disconnect	  all	  CM	  Racks	  (bridge	  and	  lower	  racks) 	   	   	   	   	   	   	  9/12-‐9/16/2016	  
	  Remove	  all	  CM	  racks	  and	  store	  at	  old	  RPC	  factory	  (912) 	   	   	   	   	   	   	  9/19-‐9/23/2016	  	  
	  Remove	  Bridge	  pla_orm	  and	  dispose 	   	   	   	   	   	   	   	   	  10/24-‐10/28/2016	  
	  Remove	  and	  dispose	  of	  misc.	  CM	  cables,	  electronics,	  piping,	  etc.	   	   	   	   	   	  10/31-‐11/4/2016	  
	  Move	  CM	  out	  of	  IR	  to	  AH	  (or	  just	  off	  beamline) 	   	   	   	   	   	   	   	  11/7-‐11/11/2016	  
	  Remove	  RPC1	  St/St	  shielding 	   	   	   	   	   	   	   	   	   	  11/14-‐11/23/2016 	  	  

MMN	  
	  Remove	  and	  store	  MPC-‐Ex	  north	  (see	  Work	  Permit	  SDD-‐2016-‐011	  for	  details	  on	  these	  tasks) 	   	  8/22-‐8/24/2016	  
	  Remove	  and	  store	  MPC	  north	  (see	  Work	  Permit	  SDD-‐2016-‐012	  for	  details	  on	  these	  tasks)	  	   	   	  8/25-‐8/26/2016	  
	  Disconnect	  all	  MMN	  Racks	  (MuTr,	  MuTrigger	  racks,	  etc.)	   	   	   	   	   	   	  9/26-‐9/30/2016	  
	  Remove	  all	  MMN	  racks	  and	  store	  at	  old	  RPC	  factory	  (912) 	   	   	   	   	   	  10/3-‐10/7/2016	  
	  Remove	  MMN	  Eyebrow	  pla_orms	  and	  dispose 	   	   	   	   	   	   	   	  11/28-‐12/2/2016	  
	  Remove	  and	  dispose	  of	  misc.	  MMN	  cables,	  electronics,	  piping,	  etc. 	   	   	   	   	  12/5-‐12/9/2016	  

WC	  
	  Disconnect	  all	  WC	  Racks	  (as	  accessible) 	   	   	   	   	   	   	   	   	  10/10-‐10/14/2016	  
	  Remove	  all	  WC	  racks	  and	  store	  at	  old	  RPC	  factory	  (912) 	   	   	   	   	   	   	  10/17-‐10/21/2016	  
	  Remove	  Outer	  pla_orms	  and	  dispose 	   	   	   	   	   	   	   	   	  12/12-‐12/16/2016	  
	  Remove	  and	  dispose	  of	  Aerogel	  detectors	  (see	  Work	  Permit	  SDD-‐2016-‐016	  for	  details	  on	  these	  tasks) 	  12/19-‐12/23/2016	  
	  Remove	  and	  dispose	  of	  misc.	  WC	  cables,	  electronics,	  piping,	  etc.	   	   	   	   	   	  12/27-‐12/30/2016	  

Other	  Infrastructure	  
	  Remove	  and	  dispose	  of	  misc.	  MMN	  cables,	  electronics,	  piping,	  etc. 	   	   	   	   	  8/1-‐12/30/2016	  	  
	  Cap	  all	  piping	  from	  GMH	  to	  retain	  for	  possible	  future	  repurposing 	   	   	   	   	  8/1-‐12/30/2016	   	  	  
	  Place	  all	  GMH	  and	  Gas	  Pad	  equipment	  in	  safe	  long	  term	  	   	   	   	   	   	  	  
	   	  non-‐opera3onal	  condi3on	  for	  possible	  future	  repurposing 	   	   	   	   	  8/1-‐12/30/2016	  	  

	  	  



R&R	  Info	  on	  PHENIX	  Engineering	  Website	  

•  Procedures:	  
•  12	  exis3ng	  procedures	  used	  on	  R&R,	  9	  need	  3	  year	  update	  
•  All	  ac3ve	  and	  ac3ve	  PHENIX	  proceudres	  linkable	  (pdf’s)	  

•  Work	  Permits	  
•  R&R	  Plan	  (dra^)	  pdf	  	  
•  12	  work	  plans	  for	  R&R	  iden3fied	  (1	  approved/	  released:	  start	  of	  R&R)	  pdf	  ;linked	  
•  Prior	  work	  permits	  form	  previous	  years	  of	  PHENIX	  linked	  

•  Pictures	  and	  videos	  	  
•  Many	  links	  

Links	  start	  from:	  
	  
http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint- page.htm 

	  

6/30/2016	   12	  



R&R	  Issues	  and	  Concerns	  

•  R&R 
 

–  Schedule recovery 
–  Manpower distribution 
–  Waste management of activated steel  
–  Disassembly of the MMN in the IR 
–  Disassembly of the CM in the AH: Central magnet components exceed 1008 crane capacity 
–  Final disposition of scrapped materials 
–  In-house vs. outside contractors for disassembly of large structures 

 

13	  6/30/2016	  



Safety	  and	  
Security	  
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BACK	  UP	  SLIDES	  
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Disassemble	  Central	  Magnet	  

16	  

 	  
• Move	  CM	  to	  Assembly	  Hall	  
• Remove	  Experimental	  Cables	  
• Remove	  all	  CM	  Tray,	  Power	  Cables	  &	  Lights	  
• Remove	  and	  dispose	  Bridge	  pla_orm	  
• Remove	  and	  dispose	  RPC	  stainless	  shields	  
• Remove	  CM	  Cooling	  Water	  Piping	  &	  Hosing	  
• Remove	  CM	  Pla_orm	  
• Disassembly	  of	  CM	  Steel	  (Gantry	  Crane)	  
• Disposal/Storage	  of	  CM	  Materials 
 

~19 weeks: Schedule TBD 

6/30/2016	  



Disassemble	  West	  Carriage	  

17	  

  

• Disconnect	  WC	  Services	  
• Roll	  WC	  to	  Assembly	  Hall	  
• Strip	  unwanted	  Electronics	  from	  WC	  Racks	  
• Move	  WC	  Electronics	  Racks	  to	  Storage	  
• Remove	  and	  dispose	  DC	  West	  &	  PC1	  
• Remove	  and	  dispose	  RICH	  West	  
• Remove	  and	  dispose	  EM	  Cal:	  PbSC	  West	  
• Remove	  Experimental	  Cables	  
• Remove	  WC	  Tray,	  Power	  Cables	  &	  Lights	  
• Strip	  WC	  Copper	  Gas	  &	  Water	  Lines	  
• Remove	  WC	  Pla_orms	  
• Remove	  WC	  Steel	  Frame	  
• Disposal/Storage	  of	  WC	  Materials 
 

 ~16 weeks: Schedule TBD 
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Disassemble	  Muon	  Magnet	  North	  

18	  

• Strip	  unwanted	  Electronics	  from	  MMN	  Racks	  
• Move	  MMN	  Electronics	  Racks	  to	  Storage	  
• Remove	  Experimental	  Cables	  
• Remove	  all	  MMN	  Tray,	  Power	  Cables	  &	  Lights	  
• Remove	  MuTrigger	  pla_orm	  and	  dispose/recycle	  
• Remove	  Eyebrow	  pla_orm	  and	  dispose	  recycle	  
• Remove	  and	  dispose	  MPC-‐Ex	  North	  
• Remove	  and	  dispose	  MPC	  North	  
• BP	  disassembly:	  Remove	  North	  3"	  to	  5"	  transi3on	  BP	  spool	  
• Remove	  and	  dispose	  MuTr	  sta3on	  1	  North	  
• Remove	  MMN	  Lamp	  Shades	  
• Build	  MMN	  Access	  Pla_orm	  
• Remove	  and	  dispose	  MuTr	  sta3ons	  2	  and	  3	  North	  
• Remove	  MMN	  Access	  Pla_orm	  
• Remove	  MMN	  Cooling	  Water	  Piping	  &	  Hosing	  
• Remove	  MMN	  Detectors	  
• Remove	  MMN	  Teacup	  
• Remove	  MMN	  Coils	  
• Remove	  MMN	  Piston	  (Gantry	  Crane)	  
• Disassembly	  of	  MMN	  Steel	  
• Disposal/Storage	  of	  MMN	  Materials 

  ~28 weeks: Schedule TBD 
6/30/2016	  



R&R	  Support	  Structures	  

19	  

• Remove	  all	  MuID	  detectors	  not	  entrapped	  in	  MuID	  steel	  and	  dispose	  
• Remove	  and	  dispose	  all	  obsolete	  piping,	  wiring	  and	  fibers	  
• Cut	  Hole	  in	  MuID	  Steel	  for	  eRHIC	  Bypass	  ?	  
• Disconnect	  Power	  Supply	  Cables	  &	  Water	  
• Remove	  Power	  Supplies	  
• DAQ	  room	  Decommissioning	  
• Gas	  Mixing	  House	  Decommissioning	  
• Gas	  Pad	  Decommissioning	  
 

 Schedule: TBD Most equipment to be 
de-activated in place “mothballed” for 
possible future repurposing 
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